

WAC 468-16-060 Criteria for a determination of inability to comply with performance schedules. The following discrepancies may be cause for a determination of inability to comply with performance schedules:

(1) A majority of responses to inquiries made to owners of previously completed projects reveal that projects have not been completed on time; or

(2) A major portion of projects completed within the last three years for the department have not been completed on time; or

(3) When two or more consecutive performance reports are rated below standard in the area of "progress of work"; or

(4) Neglectful or willful failure to meet interim completion dates as defined in the contract.

[Statutory Authority: RCW 47.01.101, 47.28.030 and 47.28.070. WSR 93-03-020 (Order 134), § 468-16-060, filed 1/12/93, effective 2/12/93; WSR 91-04-014 (Order 128), § 468-16-060, filed 1/28/91, effective 2/28/91.]