

WAC 479-05-211 When a project is considered delayed. Projects are considered delayed when one of the following occurs:

(1) Urban program projects do not reach construction phase within four years and six months.

(2) Projects awarded funding as "construction ready" will be considered delayed if construction does not begin within one year of funding becoming available.

(3) All other programs must reach construction phase within two years and six months.

The award date or date funding is made available to the local agency by TIB, whichever is earlier, is the starting point in calculating the delay date.

[Statutory Authority: Chapter 47.26 RCW. WSR 12-08-060, § 479-05-211, filed 4/3/12, effective 5/4/12; WSR 09-09-002, § 479-05-211, filed 4/1/09, effective 5/2/09; WSR 07-18-050, § 479-05-211, filed 8/30/07, effective 9/30/07.]