

WAC 226-16-200 Lack of performance on freight mobility projects.

To assure that freight mobility projects remain on schedule, the board will monitor the project progress based on at least semi-annual reports and reimbursement payments on the project.

[Statutory Authority: Chapter 47.06A RCW. WSR 99-18-048, § 226-16-200, filed 8/27/99, effective 9/27/99.]