
(Effective until July 1, 2023)

WAC 51-11C-40801  Section C408.1—General.
C408.1 General. A building commissioning process led by a certified 
commissioning professional and functional testing requirements shall 
be completed for mechanical systems in Section C403; service water 
heating systems in Section C404; controlled receptacle and lighting 
control systems in Section C405; equipment, appliances and systems in-
stalled to comply with Sections C406 or C407; energy metering in Sec-
tion C409; and refrigeration systems in Section C410.
EXCEPTION: Buildings, or portions thereof, which are exempt from Sections C408.2 through C408.7 may be excluded from the commissioning 

process.
 1. Mechanical systems are exempt from the commissioning process where the installed total mechanical equipment capacity is less than 

240,000 Btu/h cooling capacity and less than 300,000 Btu/h heating capacity.
 2. Service water heating systems are exempt from the commissioning process in buildings where the largest service water heating 

system capacity is less than 200,000 Btu/h and where there are no pools or permanent spas.
 3. Lighting control systems are exempt from the commissioning process in buildings where both the total installed lighting load is less 

than 20 kW and the lighting load controlled by occupancy sensors or automatic daylighting controls is less than 10 kW.
 4. Refrigeration systems are exempt from the commissioning process in buildings if they are limited to self-contained units.

C408.1.1 Commissioning in construction documents. Construction docu-
ments shall clearly indicate provisions for commissioning process. The 
construction documents shall minimally include the following:

1. A narrative description of the activities that will be accom-
plished during the commissioning process. At a minimum, the commis-
sioning process is required to include:

1.1. Development and execution of the commissioning plan, includ-
ing all subsections of Section C408.1.2;

1.2. The certified commissioning professional's review of the 
building documentation and close out submittals in accordance with 
Section C103.6; and

1.3. The commissioning report in accordance with Section 
C408.1.3.

2. Roles, responsibilities, and required qualifications of the 
certified commissioning professional.

3. A listing of the specific equipment, appliances, or systems to 
be tested.
C408.1.2 Commissioning plan. A commissioning plan shall be developed 
by the project's certified commissioning professional and shall out-
line the organization, schedule, allocation of resources, and documen-
tation requirements of the commissioning process.

1. A narrative description of the activities that will be accom-
plished during each phase of commissioning, including the personnel 
intended to accomplish each of the activities, systems testing and 
balancing, functional performance testing, and verification of the 
building documentation requirements in Section C103.6.

2. Roles and responsibilities of the commissioning team, includ-
ing the name and statement of qualifications of the certified commis
sioning professional.

3. A listing of the specific equipment, appliances or systems to 
be tested and a description of the tests to be performed.
C408.1.2.1 In-house commissioning disclosure and conflict management 
plan. Where the certified commissioning professional's contract or em-
ployment is other than directly with the building owner, an in-house 
commissioning disclosure and conflict management plan shall be a part 
of the commissioning process. A copy shall be included in the commis-
sioning plan. This plan shall disclose the certified commissioning 
professional's contractual relationship with other team members and 
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provide a conflict management plan demonstrating that the certified 
commissioning professional is free to identify any issues discovered 
and report directly to the owner.
C408.1.2.2 Functional performance testing. Functional performance 
testing shall be conducted for mechanical systems in Sections C403; 
service water heating systems in Section C404; controlled receptacles 
and lighting control systems in Section C405; equipment, appliances, 
systems installed to comply with Section C406 or C407; energy metering 
in Section C409; and refrigeration systems in Section C410. Written 
procedures which clearly describe the individual systematic test pro-
cedures, the expected system response or acceptance criteria for each 
procedure, the actual response or findings, and any pertinent discus-
sion shall be followed. This testing shall include control systems 
which will be tested to document that control devices, components, 
equipment, and systems are calibrated and adjusted to operate in ac-
cordance with approved construction documents. Testing shall affirm 
the conditions required within Sections C408.2 through C408.7 under 
system testing.
C408.1.2.3 Functional performance testing - Sampling. For projects 
with 7 or fewer similar systems, each system shall be tested. For 
projects with more than 7 systems, testing shall be done for each 
unique combination of control types. Where multiples of each unique 
combination of control types exist, no fewer than 20 percent of each 
combination shall be tested unless the code official or design profes-
sional requires a higher percentage to be tested. Where 30 percent or 
more of the tested system fail, all remaining identical combinations 
shall be tested.
C408.1.2.4 Deficiencies. Deficiencies found during testing shall be 
resolved including corrections and retesting.
C408.1.3 Commissioning report. A commissioning report shall be comple-
ted and certified by the certified commissioning professional and de-
livered to the building owner or owner's authorized agent. The report 
shall be organized with mechanical, service water heating, controlled 
receptacle and lighting control systems, energy metering, and refrig-
eration findings in separate sections to allow independent review. The 
report shall record the activities and results of the commissioning 
process and be developed from the final commissioning plan with all of 
its attached appendices. The report shall include:

1. Results of functional performance tests.
2. Disposition of deficiencies found during testing, including 

details of corrective measures used or proposed.
3. Functional performance test procedures used during the commis-

sioning process including measurable criteria for test acceptance, 
provided herein for repeatability.

4. Commissioning plan.
5. Testing, adjusting and balancing report.

EXCEPTION: Deferred tests which cannot be performed at the time of report preparation due to climatic conditions.

C408.1.4. Commissioning process completion requirements. Prior to the 
final mechanical, plumbing and electrical inspections or obtaining a 
certificate of occupancy, the certified commissioning professional 
shall provide evidence of building commissioning in accordance with 
the provisions of this section.
C408.1.4.1 Commissioning compliance. Buildings, or portions thereof, 
shall not be considered acceptable for a final inspection pursuant to 
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Section C104.2.6 until the code official has received a letter of 
transmittal from the building owner acknowledging that the building 
owner or owner's authorized agent has received the Commissioning Re-
port. Completion of Commissioning Compliance Checklist (Figure 
C408.1.4.1) is deemed to satisfy this requirement. Phased acceptance 
of Commissioning Compliance Checklist for portions of the work specif-
ic to the trade that is being inspected is permissible where accepted 
by the code official and where the certified commissioning professio
nal remains responsible for completion of the commissioning process. 
If there are unresolved deficiencies when the final inspection is 
scheduled, the Commissioning Report shall be submitted and shall de-
scribe the unresolved deficiencies.
C408.1.4.2 Copy of report. The code official shall be permitted to re-
quire that a copy of the Commissioning Report be made available for 
review by the code official.
[Statutory Authority: RCW 19.27A.025, 19.27A.045 and chapter 19.27 
RCW. WSR 20-21-080, § 51-11C-40801, filed 10/19/20, effective 2/1/21. 
Statutory Authority: RCW 19.27A.020, 19.27A.025, 19.27A.160 and chap-
ter 19.27 RCW. WSR 19-24-040, § 51-11C-40801, filed 11/26/19, effec-
tive 7/1/20. Statutory Authority: RCW 19.27A.025, 19.27A.045, 
19.27A.160, and 19.27.074. WSR 16-24-070, § 51-11C-40801, filed 
12/6/16, effective 5/1/17; WSR 16-13-089, § 51-11C-40801, filed 
6/15/16, effective 7/16/16. Statutory Authority: RCW 19.27A.025, 
19.27A.160, and 19.27.074. WSR 16-03-072, § 51-11C-40801, filed 
1/19/16, effective 7/1/16. Statutory Authority: RCW 19.27A.020, 
19.27A.025 and chapters 19.27 and 34.05 RCW. WSR 13-04-056, § 
51-11C-40801, filed 2/1/13, effective 7/1/13.]

(Effective July 1, 2023)

WAC 51-11C-40801  Section C408.1—General.
C408.1 General. A building commissioning process led by a certified 
commissioning professional and functional testing requirements shall 
be completed for mechanical systems in Section C403; service water 
heating systems in Section C404; controlled receptacle and lighting 
control systems in Section C405; equipment, appliances and systems in-
stalled to comply with Sections C406 or C407; energy metering in Sec-
tion C409; and refrigeration systems in Section C410.
EXCEPTION: Buildings, or portions thereof, which are exempt from Sections C408.2 through C408.7 may be excluded from the commissioning 

process.
 1. Mechanical systems that are not required to comply with Section C403.3.5 are exempt from the commissioning process where the 

installed total mechanical equipment capacity is less than 180,000 Btu/h (15 tons) cooling capacity and less than 240,000 Btu/h (20 
tons) heating capacity and energy recovery ventilation (ERV) equipment is less than 300 cfm capacity.

 2. Service water heating systems are exempt from the commissioning process in buildings where the largest service water heating 
system capacity is less than 200,000 Btu/h and where there are any of the following:

 2.1. No pools or permanent spas.
 2.2. No solar thermal water heating.
 2.3. No recirculation pumps.
 2.4. No heat pump water heaters, except fully-packaged for individual residential dwelling unit use.
 3. Lighting control systems are exempt from the commissioning process in buildings where both the total installed lighting load is less 

than 10 kW and the lighting load controlled by occupancy sensors or automatic daylighting controls is less than 5 kW.
 4. Refrigeration systems are exempt from the commissioning process in buildings if they are limited to self-contained units.

C408.1.1 Commissioning in construction documents. Construction docu-
ments shall clearly indicate provisions for commissioning process. The 
construction documents shall minimally include the following:
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1. A narrative description of the activities that will be accom-
plished during the commissioning process. At a minimum, the commis-
sioning process is required to include:

1.1. Development and execution of the commissioning plan, includ-
ing all subsections of Section C408.1.2;

1.2. The certified commissioning professional's review of the 
building documentation and close out submittals in accordance with 
Section C103.6; and

1.3. The commissioning report in accordance with Section 
C408.1.3.

2. Roles, responsibilities, and required qualifications of the 
certified commissioning professional.

3. A listing of the specific equipment, appliances, or systems to 
be tested.
C408.1.2 Commissioning plan. A commissioning plan shall be developed 
by the project's certified commissioning professional and shall out-
line the organization, schedule, allocation of resources, and documen-
tation requirements of the commissioning process.

1. A narrative description of the activities that will be accom-
plished during each phase of commissioning, including the personnel 
intended to accomplish each of the activities, systems testing and 
balancing, functional performance testing, and verification of the 
building documentation requirements in Section C103.6.

2. Roles and responsibilities of the commissioning team, includ-
ing the name and statement of qualifications of the certified commis
sioning professional.

3. A listing of the specific equipment, appliances or systems to 
be tested and a description of the tests to be performed.
C408.1.2.1 In-house commissioning disclosure and conflict management 
plan. Where the certified commissioning professional's contract or em-
ployment is other than directly with the building owner, an in-house 
commissioning disclosure and conflict management plan shall be a part 
of the commissioning process. A copy shall be included in the commis-
sioning plan. This plan shall disclose the certified commissioning 
professional's contractual relationship with other team members and 
provide a conflict management plan demonstrating that the certified 
commissioning professional is free to identify any issues discovered 
and report directly to the owner.
C408.1.2.2 Functional performance testing. Functional performance 
testing shall be conducted for mechanical systems in Sections C403; 
service water heating systems in Section C404; controlled receptacles 
and lighting control systems in Section C405; equipment, appliances, 
systems installed to comply with Section C406 or C407; energy metering 
in Section C409; and refrigeration systems in Section C410. Written 
procedures which clearly describe the individual systematic test pro-
cedures, the expected system response or acceptance criteria for each 
procedure, the actual response or findings, and any pertinent discus-
sion shall be followed. This testing shall include control systems 
which will be tested to document that control devices, components, 
equipment, and systems are calibrated and adjusted to operate in ac-
cordance with approved construction documents. Testing shall affirm 
the conditions required within Sections C408.2 through C408.7 under 
system testing.
C408.1.2.3 Functional performance testing - Sampling. For projects 
with 7 or fewer similar systems, each system shall be tested. For 
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projects with more than 7 systems, testing shall be done for each 
unique combination of control types. Where multiples of each unique 
combination of control types exist, no fewer than 20 percent of each 
combination shall be tested unless the code official or design profes-
sional requires a higher percentage to be tested. Where 30 percent or 
more of the tested system fail, all remaining identical combinations 
shall be tested.
C408.1.2.4 Deficiencies. Deficiencies found during testing shall be 
resolved including corrections and retesting.
C408.1.3 Commissioning report. A commissioning report shall be comple-
ted and certified by the certified commissioning professional and de-
livered to the building owner or owner's authorized agent. The report 
shall be organized with mechanical, service water heating, controlled 
receptacle and lighting control systems, energy metering, and refrig-
eration findings in separate sections to allow independent review. The 
report shall record the activities and results of the commissioning 
process and be developed from the final commissioning plan with all of 
its attached appendices. The report shall include:

1. Results of functional performance tests.
2. Disposition of deficiencies found during testing, including 

details of corrective measures used or proposed.
3. Functional performance test procedures used during the commis-

sioning process including measurable criteria for test acceptance, 
provided herein for repeatability.

4. Commissioning plan.
5. Testing, adjusting and balancing report.

EXCEPTION: Deferred tests which cannot be performed at the time of report preparation due to climatic conditions.

C408.1.4. Commissioning process completion requirements. Prior to the 
final mechanical, plumbing and electrical inspections or obtaining a 
certificate of occupancy, the certified commissioning professional 
shall provide evidence of building commissioning in accordance with 
the provisions of this section.
C408.1.4.1 Commissioning compliance. Buildings, or portions thereof, 
shall not be considered acceptable for a final inspection pursuant to 
Section C104.2.6 until the code official has received a letter of 
transmittal from the building owner acknowledging that the building 
owner or owner's authorized agent has received the Commissioning Re-
port. Completion of Commissioning Compliance Checklist (Figure 
C408.1.4.1) is deemed to satisfy this requirement. Phased acceptance 
of Commissioning Compliance Checklist for portions of the work specif-
ic to the trade that is being inspected is permissible where accepted 
by the code official and where the certified commissioning professio
nal remains responsible for completion of the commissioning process. 
If there are unresolved deficiencies when the final inspection is 
scheduled, the Commissioning Report shall be submitted and shall de-
scribe the unresolved deficiencies.
C408.1.4.2 Copy of report. The code official shall be permitted to re-
quire that a copy of the Commissioning Report be made available for 
review by the code official.
[Statutory Authority: RCW 19.27A.020, 19.27A.025, 19.27A.160 and chap-
ters 19.27A and 19.27 RCW. WSR 22-14-091, § 51-11C-40801, filed 
7/1/22, effective 7/1/23. Statutory Authority: RCW 19.27A.025, 
19.27A.045 and chapter 19.27 RCW. WSR 20-21-080, § 51-11C-40801, filed 
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10/19/20, effective 2/1/21. Statutory Authority: RCW 19.27A.020, 
19.27A.025, 19.27A.160 and chapter 19.27 RCW. WSR 19-24-040, § 
51-11C-40801, filed 11/26/19, effective 7/1/20. Statutory Authority: 
RCW 19.27A.025, 19.27A.045, 19.27A.160, and 19.27.074. WSR 16-24-070, 
§ 51-11C-40801, filed 12/6/16, effective 5/1/17; WSR 16-13-089, § 
51-11C-40801, filed 6/15/16, effective 7/16/16. Statutory Authority: 
RCW 19.27A.025, 19.27A.160, and 19.27.074. WSR 16-03-072, § 
51-11C-40801, filed 1/19/16, effective 7/1/16. Statutory Authority: 
RCW 19.27A.020, 19.27A.025 and chapters 19.27 and 34.05 RCW. WSR 
13-04-056, § 51-11C-40801, filed 2/1/13, effective 7/1/13.]
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