Title 479 WAC
TRANSPORTATION IMPROVEMENT BOARD
(Formerly: Urban Arterial Board)

Chapters
479-05 Program requirements.


Chapter 479-216
REQUIREMENTS FOR ROUTE JURISDICTION TRANSFER REQUESTS


Chapter 479-05 WAC
PROGRAM REQUIREMENTS

WAC 479-05-211 When a project is considered delayed.

WAC 479-05-211 When a project is considered delayed. Projects are considered delayed when one of the following occurs:

(1) Urban corridor program projects do not reach construction phase within five years and six months.

(2) Urban arterial program projects do not reach construction phase within four years and six months.

(3) Projects awarded funding as "construction only" will be considered delayed if construction does not begin within one year of funding becoming available.

(4) All other programs must reach construction phase within two years and six months.

The date funding is made available to the local agency by TIB is the starting point in calculating the delay date. [Statutory Authority: Chapter 47.26 RCW. 09-09-002, § 479-05-211, filed 4/1/09, effective 5/2/09; 07-18-050, § 479-05-211, filed 8/30/07, effective 9/30/07.]