
WAC 136-730-030  Terms of CRAB/county contract.  (1) The CRAB/
county contract shall include, but not be limited to, the following 
provisions:

(a) The contract shall be valid and binding, and the county shall 
be entitled to receive LRP funding in accordance with the vouchering/
payment process as described in this chapter, only if the contract is 
properly signed and returned to the county road administration board 
within 60 calendar days of its transmittal by the county road adminis-
tration board.

(b) The county certifies that it is in compliance with the provi-
sions of chapter 136-700 WAC.

(c) The project will be constructed in accordance with the scope, 
design, and project limits as described in the prospectus and in ac-
cordance with the plans and specifications approved by the county en-
gineer and, if applicable, the phased construction plan submitted by 
the county engineer to the county road administration board.

(d) The county will notify the county road administration board 
if:

(i) A single construction contract is intended to fully complete 
the project, at the time of project advertisement, construction con-
tract, and when the project has been completed. Should the small works 
roster process be utilized, then the initial notice must occur prior 
to initiating the contractor selection process.

(ii) County forces are utilized to fully complete the project, at 
the time of project notice, as required in RCW 36.77.070, commencement 
of construction activities, and when the project has been completed.

(iii) The project applies a phased construction methodology, at 
those times described in a phased construction plan, consistent with 
subsection (2) of this section.

(e) The county road administration board will reimburse counties 
on the basis of monthly progress payment vouchers received and ap-
proved on individual projects in the order in which they are received 
in the county road administration board office, subject to the availa-
bility of LRP funds apportioned; or subject to a minimum balance de-
termined by CRAB for the purposes of cash flow; provided, however, 
that if insufficient LRP funds are available or the legislature fails 
to appropriate sufficient LRP funds, payment of vouchers may be de-
layed or denied. Counties are ineligible to receive LRP funded con-
struction cost reimbursements prior to satisfaction of the initial 
project notice requirement described in (d) of this subsection.

(f) The county will reimburse the LRP funds in the event a 
project post-audit reveals ineligible expenditures of LRP funds.

(g) The county may be required to reimburse the LRP funds in the 
event of early termination in accordance with the provisions of chap-
ter 136-750 WAC.

(h) The county agrees to amend the contract in cases where:
(i) Additional LRP funds have been requested and approved under 

chapter 136-740 WAC;
(ii) Other relief from the original scope, design, or project 

limits has been approved by the county road administration board under 
chapter 136-750 WAC; or

(iii) A project has been terminated without full LRP funds reim-
bursement under chapter 136-750 WAC.

(iv) The county agrees to provide periodic project development 
progress reports as requested by the county road administration board.

(2) Counties may implement a phased construction methodology in 
the completion of LRP funded projects. A phased construction methodol-

Certified on 4/22/2026 WAC 136-730-030 Page 1



ogy is described as the process to implement multiple construction 
contracts through competitive bid and award, contracts awarded through 
exercise of the small works roster process, or construction by county 
forces, or a combination of two or more of these three methods, in or-
der to complete a single LRP funded project. If a county elects to use 
phased construction methodology, construction of at least one of the 
project phases must commence by the lapsing date and all remaining 
phases must commence within two years of commencement of the first 
phase. In the event the county fails to meet either of these time-
lines, repayment of expended LRP funds for all phases of the project 
will be required unless waived by the county road administration board 
in keeping with the provisions of this section.

(a) In order to be considered phased construction, each phase 
must:

(i) Be distinct, independent, and nonoverlapping construction ac-
tivities as to location and type of work;

(ii) Result in separate function and utility;
(iii) Be part of related and sequential construction activities 

that lead to overall project completion;
(iv) Separately and collectively comply with state laws as to 

procurement of contract work and use of county forces.
(b) In order to satisfy notification requirement of subsection 

(1)(d) of this section, a phased construction plan must be developed 
and submitted to the county road administration board at least 15 cal-
endar days prior to contract bid advertisement, beginning the selec-
tion process for a contractor through a small works roster process, or 
commencement of construction by county forces, whichever occurs first. 
The phased construction plan must:

(i) Include a description of each construction phase, the con-
tracting method to be employed, or that county forces will be used;

(ii) Include an estimated cost and begin and end dates for each 
construction phase; and

(iii) Describe the relationship between construction phases and 
ultimate completion of the overall project.
[Statutory Authority: RCW 36.78.070 and 36.170.010. WSR 26-08-028, s 
136-730-030, filed 3/23/26, effective 4/23/26.]
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